
# Name Duration Start Date Completion Date %

1 ICANN65 4 days 6/24/19 3:00 6/28/19 12:00 AM 0.0%

2 ICANN66 4 days 11/2/19 7:00 11/8/19 1:00 AM 0.0%

3 I. Working Group Members 129 days 3/1/19 4:00 8/31/19 12:00 AM 57.55%

4       #1. Terms of participation for WG members 108 days 3/1/19 4:00 8/2/19 12:00 AM 73.86%

5             Review EPDP Statement of Participation and consult with EPDP Team / leadership what impact, if any, the statement of participation 21 days 3/1/19 4:00 3/30/19 12:00 AM 100.0%

6             Consult with existing PDP Chairs whether the introduction of such a statement of participation would be deemed helpful, either for 22 days 4/1/19 3:00 5/1/19 12:00 AM 100.0%

7             Consult with ICANN Ombudsman on mechanisms / measures to seek affirmative commitment from WG members 22 days 4/1/19 3:00 5/1/19 12:00 AM 100.0%

8             Review small team conclusions and proposed implementation of this improvement 23 days 7/1/19 3:00 8/2/19 12:00 AM 0.0%

9       #3. Criteria for joining of new members after a PDP WG’s formation 44 days 7/1/19 3:00 8/31/19 12:00 AM 17.5%

10             Develop draft template of requirements for upskilling new members newly joined after PDPs formation 22 days 7/1/19 3:00 8/1/19 12:00 AM 70.0%

11             Obtain input from current PDP Chairs 22 days 7/1/19 3:00 8/1/19 12:00 AM 0.0%

12             Review and update/adjust template as needed 22 days 7/1/19 3:00 8/1/19 12:00 AM 0.0%

13             Review small team conclusions and proposed implementation of this improvement 22 days 8/1/19 3:00 8/31/19 12:00 AM 0.0%

14 II. COUNCIL TOOLS TO FACILITATE ITS ROLE AS MANAGER OF THE PDP 254 12/3/18 4:00 12/6/19 1:00 AM 19.82%

15       #2. Consider alternatives to open WG model 231 days 12/3/18 4:00 11/1/19 12:00 AM 30.08%

16             Develop overview of different model options that have been used to date in the context of PDPs or other. 15 days 12/3/18 4:00 12/22/18 1:00 AM 100.0%

17             Review overview of different models and brainstorm whether other model options should be added to the list (see Council SPS 2019 2 days 1/23/19 4:00 1/25/19 1:00 AM 100.0%

18             Prepare a comparison table for the proposed Working Group models, which could include several factors: membership eligibility, 21 days 3/1/19 4:00 3/30/19 12:00 AM 100.0%

19             Consider criteria that could be used to determine which option to apply 66 days 5/1/19 3:00 8/3/19 12:00 AM 50.0%

20             Consider whether the structure of any existing PDP would need to be reconsidered 66 days 8/1/19 3:00 11/1/19 12:00 AM 0.0%

21             Review small team conclusions and proposed implementation of this improvement 66 days 8/1/19 3:00 11/1/19 12:00 AM 0.0%

22       #11. Enforce deadlines and ensure bite size pieces 106 days 5/1/19 3:00 9/28/19 12:00 AM 25.68%

23             Create check-list for items that need to happen at the outset of PDP which includes Council / Council leadership to meet with the PDP 22 days 7/1/19 3:00 8/1/19 12:00 AM 0.0%

24             Conduct review of PDP WG charters and set up conversations with current PDP Leadership team to establish what helped PDP WGs in 20 days 8/1/19 3:00 8/29/19 12:00 AM 0.0%

25             Review WG self-assessment and determine whether this should be updated and/or adapted to include post-PDP evaluation related 20 days 8/1/19 3:00 8/29/19 12:00 AM 50.0%

26             Following completion of WG self-assessments, GNSO council to review post-PDP evaluations and engage with PDP WG leadership. 20 days 9/1/19 3:00 9/28/19 12:00 AM 0.0%

27             Adapt fact sheet that is being used for EPDP Team to template so it can also be used for other efforts (staff is exploring possible 22 days 5/1/19 3:00 6/1/19 12:00 AM 100.0%

28             Investigate set of project management tools to help WG leadership and Council for managing PDPs 22 days 7/1/19 3:00 8/1/19 12:00 AM 25.0%

29             Review small team conclusions and proposed implementation of this improvement 20 days 8/1/19 3:00 8/29/19 12:00 AM 0.0%

30       #12. Notification to Council of changes in work plan 178 days 1/23/19 4:00 10/2/19 12:00 AM 1.49%

31             Review all current PDP WG work plans 1 days 1/23/19 4:00 1/24/19 1:00 AM 100.0%

32             Advise PDP leadership teams and Council liaisons that any changes to timeline for deliverables are expected to be communicated to 22 days 9/1/19 3:00 10/2/19 12:00 AM 0.0%

33             See previous item re. investigation set of project management tools 22 days 9/1/19 3:00 10/2/19 12:00 AM 0.0%

34             Review charter template to see if additional sections should be included there to ensure that additional guidance and/or timeframe 22 days 9/1/19 3:00 10/2/19 12:00 AM 0.0%

35       #13. Review of Working Group Leadership 111 days 7/1/19 3:00 12/6/19 1:00 AM 5.85%

36             Continue work of the SPS sub-group to make specific PDP 3.0 implementation recommendations. 22 days 8/1/19 3:00 8/31/19 12:00 AM 50.0%

37             Inform WGs & WG leadership of this new requirement and the effective date. 22 days 9/1/19 3:00 10/2/19 12:00 AM 0.0%

38             Consider whether further guidance / tools are to be provided to facilitate review of leadership by WG to help inform reconfirmation 22 days 10/1/19 3:00 10/31/19 12:00 AM 0.0%

39             Review small team conclusions and proposed implementation of this improvement 23 days 11/1/19 3:00 12/6/19 1:00 AM 0.0%

40             Review GNSO Operating Procedures and determine what changes, if any, need to be made to implement this practice 99 days 7/1/19 3:00 11/16/19 1:00 AM 0.0%

41       #14. Make better use of existing flexibility in PDP to allow for data gathering, chartering and termination when it is clear that no consensus 151 days 3/1/19 4:00 10/2/19 12:00 AM 36.78%

42             Develop draft set of criteria to evaluate request for data gathering and document this as a checklist to be used by a PDP WG 21 days 3/1/19 4:00 3/30/19 12:00 AM 100.0%

43             Review / finalize draft set of criteria and check-list 22 days 8/1/19 3:00 8/31/19 12:00 AM 50.0%

44             Review charter template to see if additional sections/guidance is to be provided to reflect this point 22 days 9/1/19 3:00 10/2/19 12:00 AM 0.0%

45             Review small team conclusions and proposed implementation of this improvement 22 days 9/1/19 3:00 10/2/19 12:00 AM 0.0%

46       #15. Independent conflict resolution. 200 1/23/19 4:00 11/1/19 12:00 AM 4.17%

47             See #5 – determine in that context if further guidance is to be provided to Council Liaisons. 2 days 1/23/19 4:00 1/25/19 1:00 AM 100.0%

48             Consider the establishment of panel of volunteer mediators that can be called upon when appropriate. 23 days 9/1/19 3:00 10/3/19 12:00 AM 0.0%

49             Review small team conclusions and proposed implementation of this improvement 23 days 10/1/19 3:00 11/1/19 12:00 AM 0.0%

50       #16. Criteria for PDP WG Updates 23 days 5/1/19 3:00 6/4/19 12:00 AM 100.0%

51             See #11 - Adapt fact sheet that is being used for EPDP Team to template so it can also be used for other efforts 23 days 5/1/19 3:00 6/4/19 12:00 AM 100.0%

52       #17. Resource reporting for PDP WGs 86 days 5/1/19 3:00 8/31/19 12:00 AM 26.14%

53             See #11 - Adapt fact sheet that is being used for EPDP Team to template so it can also be used for other efforts 23 days 5/1/19 3:00 6/4/19 12:00 AM 100.0%

54             Review charter template to see if additional sections/guidance is to be provided to reflect this point 23 days 7/1/19 3:00 8/2/19 12:00 AM 0.0%

55             Review fact sheet and provide input, as appropriate 20 days 7/1/19 3:00 7/30/19 12:00 AM 0.0%

56             Review small team conclusions and proposed implementation of this improvement 22 days 8/1/19 3:00 8/31/19 12:00 AM 0.0%

57 III. PDP LEADERSHIP TOOLS 157 days 1/23/19 4:00 9/3/19 12:00 AM 27.38%

58       #4. Capture vs. Consensus Playbook 132 days 1/23/19 4:00 7/30/19 12:00 AM 4.76%

59             Consider submitting a request as part of the ABR process to obtain funding for a third party with expertise in this area to put a first draft 2 days 1/23/19 4:00 1/25/19 1:00 AM 100.0%

60             Reach out to potential providers 40 days 6/1/19 3:00 7/30/19 12:00 AM 0.0%

61       #6. Document expectations for WG leaders (Chairs/Co- Chairs/Leads) that outlines role & responsibilities as well as minimum skills / 157 days 1/23/19 4:00 9/3/19 12:00 AM 47.29%

62             Develop list of roles and responsibilities descriptions of PDP Chair derived from GNSO Operating Procedures 2 days 1/23/19 4:00 1/25/19 1:00 AM 100.0%

63             Develop a briefing document for newly appointed PDP Chairs highlighting relevant provisions of GNSO Procedures on the role and 23 days 7/1/19 3:00 8/2/19 12:00 AM 90.0%

64             Translate briefing document into GNSO Learn Training module 23 days 8/1/19 3:00 9/3/19 12:00 AM 0.0%

65       #9. Provide further guidance for sections 3.6 and clarification of section 3.7 (Appeal Process) (Standard Methodology for decision making) 44.88 7/1/19 4:00 9/3/19 12:00 AM 24.24%

66             Develop briefing document as well as slides to explain concept of “consensus” in the PDP 20 days 7/1/19 4:00 7/30/19 4:00 PM 80.0%

67             Review current language of GNSO OP in relation to section 3.7 and put forward proposed clarification to indicate a 3.7 appeal does not 23 days 8/1/19 3:00 9/3/19 12:00 AM 0.0%

68             Review small team conclusions and proposed implementation of this improvement 23 days 8/1/19 3:00 9/3/19 12:00 AM 0.0%

69 IV. COUNCIL LIAISON TOOLS 197 days 1/23/19 4:00 10/29/19 12:00 AM 11.27%

70       #5. Active role for and clear description of Council liaison to PDP WGs 197 days 1/23/19 4:00 10/29/19 12:00 AM 11.27%

71             Discuss whether role description is fit for purpose in light of concerns around Chair neutrality and multi-phase PDP structures 2 days 1/23/19 4:00 1/25/19 1:00 AM 100.0%

72             Prepare first draft of briefing document for new Council liaisons, with input from existing liaisons 2 days 1/23/19 4:00 1/25/19 1:00 AM 100.0%

73             Develop list of proposed PDP milestones at which the WG leadership team should consider how to best utilize the Council liaison. 23 days 9/1/19 3:00 10/3/19 12:00 AM 0.0%

74             Inform existing PDP leadership teams of this new requirement and include liaison accordingly in scheduling of meetings 2 days 1/23/19 4:00 1/25/19 1:00 AM 100.0%

75             Ongoing – confirm that these handover meetings have been scheduled 2 days 1/23/19 4:00 1/25/19 1:00 AM 100.0%

76             Consider whether Consensus Policy Implementation Framework (CPIF) needs to be reevaluated as it relates to guidance for Council 20 days 9/1/19 3:00 9/28/19 12:00 AM 0.0%

77             Review small team conclusions and proposed implementation of this improvement 20 days 10/1/19 3:00 10/29/19 12:00 AM 0.0%
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Council leadership developed a proposed GNSO PDP 3.0 Final Report and Recommendations for Council consideration (see (https://gnso.icann.org/sites/default/files/file/field-file-attach/pdp-increase-effectiveness-efficiency-23oct18-
en.pdf).
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